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May late July ?? early September early December

BRTF 
meeting

1 2 3 4 5 6 7 8

2007 March 1-2 April 27 May 31 July 19-20 August 30-31 September  20-21 October 25-26 November 29-30

agenda 
items; 
legislative, 
administrati
ve, and 
legal 
updates and 
public 
comment 
also at each 
meeting

Delta Vision expectations and 
structure; "Status and Trends" report; 
Task Force operating procedures; 
tour of Delta.

Overview of Delta Vision and related 
processes; science considerations; 
context memos; TF interaction with 
representatives of SCG; work flow to 
support TF.

Presentation of Delta Risk 
Management Strategy risk 
assessment; Overviews of PPIC 
"Envisioning Futures,"UC Berkeley 
"ReEnvisioning the Delta" reports, and 
of Bay Delta Conservation Plan.

Anticipate meeting in the Delta. 
Workshop formats on three key 
issues - ecosystem, water 
conveyance and economics - 
drawing in experts from BDCP, 
DRMS and elsewhere. Build ways for 
in Delta and other stakeholders to 
engage work shop topics and 
alternative visions for sustainable 
management of the Delta. 

Task force begins meeting "in the 
round" to encourage interaction. 
Presentations and discussion of SCG 
alternative visions; staff reports on 
externally generated visions and 
updates on BDCP and DRMS; begin 
discussion of governance and strategic 
financing plan.

Update on BDCP alternatives and 
work of DRMS; SCG revised 
alternative visions. TF consideration 
of range of alternative visions 
available (SCG, PPIC, BDCP..), give 
direction to staff, SCG and others for 
needed work.

TF consideration of alternative 
visions, selection of straw 
recommended alternatives and 
preferred; direction to staff and others
for work 

TF selection of alternatives to 
recommend and their preferred; 
consider work plan to develop 
strategic plan in 2008

alternative visions early August

DRMS administrative draft risk assessment admin. draft risk reduction strategies

BDCP conservation strategy guidelines draft conservation strategy 
framework

DRERIP final conceptual models update ERP for Delta

Cal Fed stage 1 assessment draft assessment, Stage 1, some 
recommendations for Stage 2

draft final report

alternatives available (not public) administrative draft restoration plan

draft report of workshop

State of Science Bay-Delta system non peer-reviewed chapters available to
TF

Final reports, including author 
responses to peer reviews

support TF assessment of alternative 
visions

specific questions-responses as 
needed

variability in the Delta

Cabinet committee meetings

Science work products

Related process work products

Stakeholder Coordination Group work products

Suisun Marsh Habitat Management, Preservation, and Restoration Plan

State Water Resources Control Board
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